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SDMS DoclD United States Environmental Protection Agency
RegionIII
POLLUTION REPORT

Date:  Tuesday, October 30, 2007
From: - Dominic Ventura '
Subject: o

Continuation of work

Elkton Farm Firehole E

183 Zeitler Rd., Elkton, MD

Latitude: 39.6292184 -

Longitude: -75.8681 150
POLREP No.: 51 . Site#: . - A3DHRV
Reporting Period: ~ 10/8-10/26/07 .D.O.#: o S
Start Date: 1/31/2006 " Response Authority: ~ CERCLA.

: . MobDate: 1/31/2006 Response Type: * Time-Critical
L Demob Date: o NPL Status: NonNPL

Completion Date: . .Incldent Category Removal Action
CERCLIS ID #: - . Contract # : : '
RCRIS ID #: ' : : ‘
Site Description

‘Work Mission Statement:

. Safely and efficiently investigate and remove Munitions and Explosives-of Concern (MEC); :

- Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and .
explosively contaminated soﬂ(TNT) from the Elkton Farms Flrehole Site, as defined in’ EPA' -
.geophyswal study

~ Current Actlvmes '
The following stats apply since remoblhzatlon occurred on April 24 2007:
1. Total Grids Cleared Gov't QA: 55 :
2. Total digs (anomalies): 118,186 -
3. Total MEC found: 32,856 (MEC items include detonators,grenade ﬁaze ,blasting caps,tracer
elements; incendiary bomblets, flares etc. etc.)
- 4, Total MD found: 5534lbs. - '
5. Scrap metal found: 20391bs
6 Total Phase II processed soils: 22,550 cuft.

Specific gnds that were worked (both Phase I and II) and passed QA this reportmg penod
mcluded 12a 12b J1b,K1b, C3c D4d,F5a, D4a F5b

Phase IT work contmues in assoclatlon with Phase I work. Phase lis surface whereas Phase II is
excavation and processing of soils thru the hydroaeratlon stations. Approx1mately 22,550 cuft of
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phase II soils have been processed since Phase IT work comnlenced on 9/18/07.

Air momtormg for dust and paticulate consistently reveals tevels less than the TWA standard

established for the site by OSHA. Air sampling for asbestos fibers has been completed on three

_separate sampling events. Thus far no ACM fibers of any apprecrable quantlty have been

detected.

Lo

-In an effort to detemnne the extent of the Phase II p1ts ie. aereal extent, the FOSC 1mt1ated an
- addendum to the Phase II Work Plan. This addendum titled "Exploratory Trenchmg Operatlons
and Modifications to High Density Area Mechamcal Excavations", allows for exploratory trenching
to ascertain where the pits are located. ‘This exploratory line. trenchmg will help the OSC determine -
the extent and location of Phase II grids. In addition, this document allows for the transport of soils
from the excavation area to the hydroaeration area via unarmored backhoe. The main justification
for such is dué to the rather poor v1s1b111ty for the operator and the mlmmal potentlal for unintended

detonation during thrs process

FOSC continties to conduct weekly meetlng/conference call, which mcludes EPA MDE, Start
GES, USA and RMC both field components.and their oﬁ’lces FOSC continues to participate in

'brweekly conference calls with MDE, ORC and site: assessment regarding site’ progress and site .

issues. On October 11, 2007 the FOSC conducted one such conference call on site via a meeting

~ and site walk thru with all part1c1pants

www.epaosc.org/elktonfarmﬁrehole
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